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Summary 

• Timeline: Remediation activity will start in later November and is expected to be 

completed by the end of the month depending on weather and site conditions. 

• Remediation Details: Impacted soils and wood will be removed by excavation and 

disposed of offsite at certified disposal facility. Dust monitoring will be performed 

daily during all excavation work. The site-specific Health and Safety Plan (HASP) 

details the appropriate level of Personal Protection Equipment required for site work.  

• Site Restoration: The excavated areas will be appropriately backfilled to grade with 

certified clean soils once all post excavation confirmatory soil samples have been 

determined to have no exceedances by laboratory analysis and qualified data review.  

• Remedial Action Report: At the completion of the project, a Remedial Action 

Report will be prepared documenting the remedial activities that were completed at 

the site.   

The following is the Remedial Action Plan (RAP) for Jennings School Playgrounds (the site). 

The area targeted for remediation consists of the shallow soils adjacent to two playgrounds 

designated as the east playground and the west playground. 

Previous Environmental Investigations 

Tighe & Bond conducted investigations in September, October, and November 2019 

consisting of the installation of approximately 29 hand test pits. Tighe & Bond also observed 

the characteristic of soil during sampling for presence of fill materials and asbestos 

containing materials. Initially, five soil samples were collected for the analysis of arsenic, 

lead, Extractable Total Petroleum Hydrocarbons (ETPH), polycyclic aromatic hydrocarbons 

(PAHs), polychlorinated biphenyls (PCBs), and/or asbestos in building materials and soil. 

After it was determined that arsenic was above the Res DEC, an additional 51 samples were 

collected for the analysis of arsenic to delineate the extent of impact. Two wood samples 

were also collected from the landscaping timbers for the analysis of arsenic. 

A summary of the results of Tighe & Bond’s investigations are provided in Tables 1 and 2.  

Included in the summary is a comparison to the CT Remediation Standard Regulations 

(RSRs). When sites are enrolled in a CT Cleanup Program or when a Consent Order is in 

place, the RSRs are the default cleanup criteria. The site is currently not enrolled in a 

Program nor is it under an Order so the RSRs have been used as general guidance for 

determining remediation requirements.  
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Exceedances of RSR cleanup criteria are shown on Figures R-100 and R-101. Arsenic 

exceeded the Res DEC of 10 mg/Kg in 23 samples. Arsenic was detected in the wood 

samples at concentrations ranging from 1,200 to 3,260 mg/Kg. The arsenic detected in the 

soil likely leached from the timbers over time. 

Remediation Plan 

The recommended approach for remediation of shallow soils and timbers at the site is 

through excavation and disposal at an off-site facility. This approach was discussed with the 

CT Department of Public Health (DPH) and DEEP. Soil will be disposed of at a facility 

permitted to accept the contaminants detected at the site. 

The timbers will be removed first and placed in roll offs.  Impacted soil will be removed 

horizontally to approximately 1 foot from the sides of the timbers and to a depth of 3 feet at 

the eastern playground and 2 feet at the western playground. Upon completion of soil 

removal, post-excavation soil samples will be collected for analysis of arsenic from the 

sidewalls and bottom of the excavations on a 10-ft interval.  

Project Specifications 

Tighe & Bond has prepared Project Specifications that are part of the Contract Documents 

between the Town of Fairfield and the selected Remediation Contractor. These specifications 

provide the technical requirements that the Contractor must follow during remediation and 

include the following: 

 Section 01 35 00 – Site Specific Health & Safety Plan 

 Section 02 61 00 – Excavation and Handling of Contaminated Soil 

 Section 02 81 00 – Transportation and Disposal of Contaminated Soil 

 Section 31 00 00 – Backfill, Compaction and Dewatering 

 Section 32 90 03 – Lawns and Grasses 

These specifications are included in Appendix A. 

Air Monitoring 

Tighe & Bond will conduct daily total particulate (dust) air monitoring using real time 

monitors at two locations up and down wind of the work area to document the Contractor’s 

use of appropriate dust controls and their effectiveness. This will be accomplished using two 

monitoring units, conduct real-time monitoring of dust levels during soil remediation using 

TSI DUSTTRAK 8530 air monitoring instruments and Netronix Thiamis 1000 telemetry units 

(or equivalent) to determine if levels are below those specified in the Project Specifications. 

Each monitor will be equipped with a wireless telemetry system capable of sending alerts to 

the project monitor’s cellular telephone using a web-based application should the Action 

Level be exceeded. Field observation time will include on-site time to set up, take down, and 

download data from the monitors. Set up will take place prior to the start of active soil 

excavation / asphalt removal each day. Monitors will be taken down and data downloaded at 

the end of each day after work is stopped. If the downwind airborne particulate levels 

exceed those allowable as per the Contract Documents or if airborne dust is observed 

leaving the work area, then additional dust suppression techniques must be employed by 

the Contractor. If, after implementation of dust suppression techniques, downwind 

particulate levels are still above levels specified in the Contract Documents, work must be 

stopped, and a re-evaluation of activities initiated by the Contractor. 
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Remedial Action Report 

At the completion of field activities, Tighe & Bond will prepare a Remedial Action Report 

(RAR) to document cleanup efforts. Tighe & Bond will follow up with the Contractor for 

missing or incomplete documentation and match quantities of unit priced wastes hauled 

from the site with that received at the landfill. The report will include records required to be 

kept by the Town documenting the proper removal and disposal of wastes during the 

remediation project. The report will also include a summary and discussion of the dust 

monitoring and air sampling data. 

If you have any questions or comments, please contact me at (860) 704-4761 or 

jtolsen@tighebond.com. 

Regards, 

TIGHE & BOND, INC. 

 
James T. Olsen, PG, LEP 

Vice President 

       

     

Enclosures:  

  Tables 1 and 2 – Summary of Analytical Data 

  Figures R-100 and R-101 – Exceedance Summary  

  Appendix A – Project Specifications 

 



JENNINGS SCHOOL PLAYGROUND
Summary of Analytical Data
Fairfield, Connecticut
Last Updated: 09/11/2019

Sample ID US EPA JES S100 JES S101 JES S102 JES S103 JES WOOD-1
Sample Depth 1.0-1.25 FT 1.0-1.25 FT 1.75-2.0 FT 1.75-2.0 FT -
Sample Date RES DEC GB PMC 9/4/19 9/4/19 9/4/19 9/4/19 9/4/19
Lab Sample ID CD97456 CD97457 CD97458 CD97459 CD99698
Asbestos PLM 198.1²
% Amosite NA NA NA 0.0% 0.0% 0.0% 0.0% -
% Chrysotile NA NA NA 0.0% 0.0% 0.0% 0.0% -
% Other NA NA NA 0.0% 0.0% 0.0% 0.0% -
% Total Asbestos NA NA 1% 0.0% 0.0% 0.0% 0.0% -

Total Metals 6010D

Arsenic 10 NA NA 3.96 5.48 7.5 2.77 1200

Lead 400 NA NA 19.7 29.6 5.6 19.1 -

CTETPH 8015D (mg/Kg) 500 2500 NA <68 <71 <54 <68 -

PCBs SW8082A  (mg/Kg)
PCB-1016 NE NA NA <0.45 <0.38 <0.36 <0.46 -
PCB-1221 NE NA NA <0.45 <0.38 <0.36 <0.46 -
PCB-1232 NE NA NA <0.45 <0.38 <0.36 <0.46 -
PCB-1242 NE NA NA <0.45 <0.38 <0.36 <0.46 -
PCB-1248 NE NA NA <0.45 <0.38 <0.36 <0.46 -
PCB-1254 NE NA NA <0.45 <0.38 <0.36 <0.46 -
PCB-1260 NE NA NA <0.45 <0.38 <0.36 <0.46 -
PCB-1262 NE NA NA <0.45 <0.38 <0.36 <0.46 -
PCB-1268 NE NA NA <0.45 <0.38 <0.36 <0.46 -
Total PCBs 1 NA NA <0.45 <0.38 <0.36 <0.46 -

PAHs SW8270D  (mg/Kg)
2-Methylnaphthalene 270 5.6 NA <0.31 <0.32 <0.25 <0.32 -
Acenaphthene 1,000 84 NA <0.31 <0.32 <0.25 <0.32 -
Acenaphthylene 1,000 84 NA <0.31 <0.32 <0.25 <0.32 -
Anthracene 1,000 400 NA <0.31 <0.32 <0.25 <0.32 -
Benz(a)anthracene 1 1 NA <0.31 <0.32 <0.25 <0.32 -
Benzo(a)pyrene 1 1 NA <0.31 <0.32 <0.25 <0.32 -
Benzo(b)fluoranthene 1 1 NA <0.31 <0.32 <0.25 <0.32 -
Benzo(ghi)perylene 8.4 1 NA <0.31 <0.32 <0.25 <0.32 -
Benzo(k)fluoranthene 8.4 1 NA <0.31 <0.32 <0.25 <0.32 -
Chrysene 84 1 NA <0.31 <0.32 <0.25 <0.32 -
Dibenz(a,h)anthracene 1 1 NA <0.31 <0.32 <0.25 <0.32 -
Fluoranthene 1,000 56.0 NA <0.31 <0.32 <0.25 <0.32 -
Fluorene 1,000 56.0 NA <0.31 <0.32 <0.25 <0.32 -
Indeno(1,2,3-cd)pyrene 1 1 NA <0.31 <0.32 <0.25 <0.32 -
Naphthalene 1,000 56.0 NA <0.31 <0.32 <0.25 <0.32 -
Phenanthrene 1,000 40 NA <0.31 <0.32 <0.25 <0.32 -
Pyrene 1,000 40 NA <0.31 <0.32 <0.25 <0.32 -

Pesticides By SW8081B (mg/Kg)
4,4' -DDD NE NE NA <0.0018 <0.0019 <0.0014 <0.0019 -
4,4' -DDE NE NE NA 0.0029 <0.0019 <0.0014 <0.0019 -
4,4' -DDT NE NE NA <0.0018 <0.0019 <0.0014 <0.0019 -
Total DDT 1.8 0.02 NA 0.0029 <0.0019 <0.0014 <0.0019 -
a-BHC 0.34 0.01 NA <0.0018 <0.0019 <0.0014 <0.0019 -
Alachlor 7.7 0.4 NA <0.009 <0.0093 <0.0072 <0.0094 -
Aldrin 0.04 0.01 NA <0.0018 <0.0019 <0.0014 <0.0019 -
b-BHC 0.34 0.01 NA <0.0018 <0.0019 <0.0014 <0.0019 -
Chlordane 0.49 0.066 NA <0.045 <0.045 <0.036 <0.047 -
d-BHC 0.34 0.01 NA <0.0018 <0.0019 <0.0014 <0.0019 -
Dieldrin 0.038 0.007 NA <0.0045 <0.0046 <0.0036 <0.0047 -
Endosulfan I 41 0.84 NA <0.009 <0.0093 <0.0072 <0.0094 -
Endosulfan II 41 0.84 NA <0.009 <0.0093 <0.0072 <0.0094 -
Endosulfan sulfate 41 0.84 NA <0.009 <0.0093 <0.0072 <0.0094 -
Endrin 20 0.4 NA <0.009 <0.0093 <0.0072 <0.0094 -
Endrin aldehyde 20 0.4 NA <0.009 <0.0093 <0.0072 <0.0094 -
Endrin ketone 20 0.4 NA <0.009 <0.0093 <0.0072 <0.0094 -

g-BHC 20 0.04 NA <0.0018 <0.0019 <0.0014 <0.0019 -

Heptachlor 0.14 0.013 NA <0.009 <0.0093 <0.0072 <0.0094 -

Heptachlor epoxide 0.067 0.02 NA <0.009 <0.0093 <0.0072 <0.0094 -

Methoxychlor 340 8 NA <0.045 <0.046 <0.036 <0.047 -

Toxaphene 0.56 0.6 NA <0.108 <0.19 <0.14 <0.19 -

CTDEEP RSRs- Connecticut Department of Energy and Environmental Protection Remediation Standard Regulations (June 27, 2013)
US EPA - United State Environmental Protection Agency

RES DEC-Residential Direct Exposure Criteria
GB PMC- Pollutant Mobility Criteria in a GB groundwater area
NE- Not established
NA- Not Applicable
CT ETPH- Connecticut Department of Public Health Extractable Total Petroleum Hydrocarbons
PAHs- Polycyclic Aromatic Hydrocarbons
PCBs- Polychlorinated Biphenyls
< xx indicates compound was not detected.  Detection limit is provided.
Boxed values indicate exceedances of RES DEC
Grey values indicate exceedances of GB PMC
²- Asbestos analysis of Bulk Materials via 40 CFR Part 763, Sub. E, App. E/NYS-DOH 198.1 (PLM) by Eastern Analytical Services, Inc.

CT RSR Criteria
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JENNINGS SCHOOL PLAYGROUND #1 & #2
Summary of Analytical Data
Fairfield, Connecticut
Last Updated: 11/5/2019

Sample ID CT RSR Criteria JEP-1-SS-3 JEP-1-SS-4

Sample Depth 0-0.5 FT 0.5-1 FT 1-1.5 FT  1.5-2 FT  2-2.5 FT 0-0.5 FT 0.5-1 FT 1-1.5 FT  1.5-2 FT  2-2.5 FT  2.5-3 FT  3-3.5 FT 0-0.5 FT 0-0.5 FT
Sample Date RES DEC 10/25/19 10/29/19 10/29/19 11/1/19 11/1/19 10/25/19 10/29/19 10/29/19 11/1/19 11/1/19 11/1/19 11/1/19 10/25/19 10/25/19
Lab Sample ID CE48386 CE50301 CE50302 CE53114 CE53115 CE48387 CE50303 CE50304 CE53116 CE53117 CE53118 CE53119 CE48388 CE48389
Total Metals 6010D

Arsenic 10 82 9.72 12.6 5.93 5.28 66.5 42 134 6.35 10.6 5.52 5.57 50.2 20.5

RES DEC-Residential Direct Exposure Criteria

Boxed and bold values indicate exceedances of RES 

DEC

JEP-1-SS-1 JEP-1-SS-2

CTDEEP RSRs- Connecticut Department of Energy 

and Environmental Protection Remediation 

Standard Regulations (June 27, 2013)
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JENNINGS SCHOOL PLAYGROUND #1 & #2
Summary of Analytical Data
Fairfield, Connecticut
Last Updated: 11/5/2019

Sample ID CT RSR Criteria

Sample Depth
Sample Date RES DEC
Lab Sample ID
Total Metals 6010D

Arsenic 10

RES DEC-Residential Direct Exposure Criteria

Boxed and bold values indicate exceedances of RES 

DEC

CTDEEP RSRs- Connecticut Department of Energy 

and Environmental Protection Remediation 

Standard Regulations (June 27, 2013)

JEP-1-SS-6 JEP-1-SS-7 JEP-1-SS-8

0-0.5 FT  0.5-1 FT  0.5-1 FT  1-1.5 FT  1.5-2 FT  2-2.5 FT 0-0.5 FT 0-0.5 FT 0-0.5 FT  0-0.5 FT  0.5-1 FT  1-1.5 FT  1.5-2 FT
10/25/19 11/1/19 11/1/19 11/1/19 11/1/19 11/1/19 10/25/19 10/25/19 10/25/19 11/1/19 11/1/19 11/1/19 11/1/19
CE48390 CE53124 CE53125 CE53126 CE53127 CE53128 CE48391 CE48392 CE48393 CE53120 CE53121 CE53122 CE53123

JEP1 DUP E

23.8 7.98 8.2 2.82 4.26 4.65 56.8 41.4 35.7 51.6 11.1 5.55 19.7

JEP1 SS9JEP-1-SS-5
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JENNINGS SCHOOL PLAYGROUND #1 & #2
Summary of Analytical Data
Fairfield, Connecticut
Last Updated: 11/5/2019

Sample ID CT RSR Criteria

Sample Depth
Sample Date RES DEC
Lab Sample ID
Total Metals 6010D

Arsenic 10

RES DEC-Residential Direct Exposure Criteria

Boxed and bold values indicate exceedances of RES 

DEC

CTDEEP RSRs- Connecticut Department of Energy 

and Environmental Protection Remediation 

Standard Regulations (June 27, 2013)

JEP1-SS101 JEP1-SS102 JEP1-SS103 JEP1-SS104 JEP1-SS105 JEP1-SS106 JEP1-SS107 JEP1-SS108

0 0-0.5  1-1.5 FT 0-0.5 FT 0-0.5 FT 0-0.5 FT 0-0.5 FT 0-0.5 FT 0-0.5 FT 0-0.5 FT 0-0.5 FT
11/1/19 11/1/19 10/29/19 10/29/19 10/29/19 10/29/19 10/29/19 10/29/19 10/29/19 10/29/19
CE53129 CE53130 CE50287 CE50288 CE50289 CE50290 CE50291 CE50292 CE50293 CE50294

3.84 3.07 5.09 6.39 7.7 3.42 3.53 4.7 5.89 6.24

JEP1 SS10
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JENNINGS SCHOOL PLAYGROUND #1 & #2
Summary of Analytical Data
Fairfield, Connecticut
Last Updated: 11/5/2019

Sample ID CT RSR Criteria

Sample Depth
Sample Date RES DEC
Lab Sample ID
Total Metals 6010D

Arsenic 10

RES DEC-Residential Direct Exposure Criteria

Boxed and bold values indicate exceedances of RES 

DEC

CTDEEP RSRs- Connecticut Department of Energy 

and Environmental Protection Remediation 

Standard Regulations (June 27, 2013)

JEP-2-SS-2 JEP-2-SS-3 JEP-2-SS-5 JEP2-SS101 JEP2-DUPA

0-0.5 FT 0.5-1 FT 1-1.5 FT 1.5-2 FT 2-2.5 FT 0-0.5 FT 0-0.5 FT 0-0.5 FT 0.5-1 FT 1-1.5 FT 0-0.5 FT 0-0.5  FT 0.5-1 FT 0-0.5 FT 0-0.5 FT
10/25/19 10/29/19 10/29/19 11/4/19 11/4/19 10/25/19 10/25/19 10/25/19 10/29/19 10/29/19 10/25/19 11/4/19 11/4/19 10/29/19 10/29/19
CE48394 CE50305 CE50306 CE53290 CE53291 CE48395 CE48396 CE48397 CE50307 CE50308 CE48398 CE53292 CE53293 CE50295 CE50296

48.4 9.9 4.87 2.51 2.6 9.7 11.8 25 15.7 7.82 11.1 54 23.5 4.68 4.86

JEP-2-SS-6JEP-2-SS-1 JEP-2-SS-4
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JENNINGS SCHOOL PLAYGROUND #1 & #2
Summary of Analytical Data
Fairfield, Connecticut
Last Updated: 11/5/2019

Sample ID CT RSR Criteria

Sample Depth
Sample Date RES DEC
Lab Sample ID
Total Metals 6010D

Arsenic 10

RES DEC-Residential Direct Exposure Criteria

Boxed and bold values indicate exceedances of RES 

DEC

CTDEEP RSRs- Connecticut Department of Energy 

and Environmental Protection Remediation 

Standard Regulations (June 27, 2013)

JEP2-SS102 JEP2-SS103 JEP2-SS104 JEP2-SS105

0-0.5 FT 0-0.5 FT 0-0.5 FT 0-0.5 FT
10/29/19 10/29/19 10/29/19 10/29/19
CE50297 CE50298 CE50299 CE50300

9 10.9 8.09 4.23
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1115 Fairfield Woods Road
Fairfield, Connecticut
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Parameter Concentration Exceedance
Arsenic 13.7 RES DEC
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Parameter Concentration Exceedance
Arsenic 66.5 RES DEC
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1115 Fairfield Woods Road
Fairfield, Connecticut
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Town of Fairfield  Tighe&Bond 

Jennings Elementary School Playgrounds, Fairfield, CT 

 

 HEALTH & SAFETY PLAN 

 01 35 00-1 
 

SECTION 01 35 00 

HEALTH & SAFETY PLAN 

PART 1 GENERAL 

1.1 SUMMARY 

A. The Contractor shall: 

1. Develop a site-specific Health and Safety Plan (HASP) specifically addressing 

the potential hazards that may be encountered at the work site.  The HASP shall 

include the information described in this specification (as applicable) and meet 

all applicable OSHA requirements. 

2. Furnish all labor, equipment, materials, and employee training for effective 

implementation of the HASP and worker health and safety protection of all 

Contractor personnel. 

3. Furnish all labor, equipment, materials, and employee training to effectively 

complete any required air monitoring and/or decontamination. 

4. Review the requirements and data provided for the project and supplement the 

HASP with any additional measures deemed necessary to fully comply with 

applicable regulatory requirements and to adequately protect personnel on the 

site. 

5. Maintain a copy of the HASP at the worksite, accessible to employees working 

at the site. 

6. Post the emergency response plan section of the HASP, inclusive of emergency 

alerting and response procedures and directions to the nearest hospital, in a 

visible location for all workers to see.  

1.2 SITE-SPECIFIC PROJECT CONDITIONS 

A. The Contractor shall review and understand all existing information as it relates to 

potential exposure to subsurface site contaminants, environmental data and reports. 

Reference Table 1 (Summary of Analytical Data) and R-100 (Exceedance Summary)  

for copies of applicable environmental data. 

B. The Contractor shall review and understand all existing information as it relates to 

potential exposure to hazardous structure/building materials (i.e., asbestos, 

polychlorinated biphenyls  (PCBs), lead paint, and oil/hazardous materials containers).  

Site-specific information with respect to potential exposures to hazardous 

structure/building materials are included in applicable technical specifications 

contained herein. See applicable Sections 02 61 00 and 02 81 00 for applicable 

environmental data. 

C. The nature of the materials present at the site may require use of special protective 

clothing and the possible use of respiratory protective equipment, which is intended to 

help minimize worker exposure to known or suspected site hazards. 
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1. Levels of personal protection are established in reference standards and generally 

described for Levels C and D herein.  It is anticipated that a majority of the Work 

to be performed on this project may be performed at Personnel Protection Level 

D. 

2. The Contractor shall be responsible for determining if a higher level of personnel 

protection is required based on the criteria outlined in the Contractor's HASP.  In 

the event that the Contractor determines that a level of protection higher than 

Level D is required, the Contractor's personnel shall take the necessary steps 

outlined in the Contractor’s HASP. 

3. The Contractor shall notify the Engineer and Owner in writing prior to 

implementing any upgrades in personal protection.  The Engineer will review the 

Contractor's notification and determine the need to notify other applicable 

agencies. 

1.3 REFERENCES 

A. OSHA 29 CFR Part 1910 (General Industry standards) 

B. OSHA 29 CFR Part 1926 (Construction Standards) 

C. OSHA Regulation 29 CFR §1910.120 (HAZWOPER) and OSHA Regulation 29 CFR 

§1926.65 (HAZWOPER) 

D. OSHA Regulation 29 CFR §1926.62 (Lead)  

1.4 DEFINITIONS 

A. CHMM: Certified Hazardous Materials Manager, as certified by the Institute of 

Hazardous Materials Management. 

B. CIH: Certified Industrial Hygienist, as certified by the American Board of Industrial 

Hygiene®. 

C. CSP: Certified Safety Professional, as certified by the Board of Certified Safety 

Professionals. 

D. Site Safety and Health Official (SSHO): The individual located at a job site who is 

responsible to the Contractor and has the authority and knowledge necessary to 

implement the HASP and verify compliance with applicable safety and health 

requirements. 

E. HAZWOPER:  Hazardous waste operations and emergency response (HAZWOPER) 

standards, per the Occupational Safety and Health Administration’s (OSHA’s) 29 CFR 

§1910.120 and 29 CFR §1926.65 regulations. 

F. Regulated clean-up site:  A site regulated under OSHA’s HAZWOPER standards 

contained in 29 CFR §1910.120 and 29 CFR §1926.65, inclusive of the following: 

1. Clean-up operations required by a governmental body, whether federal, state, 

local or other involving hazardous substances that are conducted at uncontrolled 

hazardous waste sites, 

2. Corrective actions involving clean-up operations at sites covered by the Resource 

Conservation and Recovery Act of 1976 (RCRA), and 
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3. Voluntary clean-up operations at sites recognized by federal, state, local or other 

governmental bodies as uncontrolled hazardous waste sites. 

G. Uncontrolled Hazardous Waste Site: An area identified as an uncontrolled hazardous 

waste site by a governmental body, whether federal, state, local or other where an 

accumulation of hazardous substances creates a potential threat to the health and safety 

of individuals or the environment or both. 

1.5 SUBMITTALS 

A. Informational Submittals  

1. Submit the following within thirty (30) days after the Effective Date of the 

Agreement. 

a. A site-specific HASP, including the information described in this 

Specification as applicable.  

1) The HASP must be reviewed, approved, and signed by a CSP, CIH, 

or CHMM. 

2) The HASP must be reviewed, approved, and signed by Contractor 

representative, with specific responsibility for safety for the 

Contracting company. 

3) The Engineer’s review is only to determine if the HASP is 

consistent with basic regulatory requirements and the minimum 

requirements of this specification. Engineer has no control over 

contractor’s health & safety and the means and methods of health 

& safety implementation. Engineer also does not perform health & 

safety monitoring of contractor’s work.  

4) The review will not determine the adequacy of the HASP to address 

all potential hazards, as that remains the sole responsibility of the 

Contractor. 

b. Documentation of qualifications and experience of the SSHO. 

c. Applicable health and safety training records. 

1.6 CONTRACTOR’S RESPONSIBILITIES 

A. The Contractor is solely responsible for the health and safety of workers employed by 

the Contractor, any subcontractor, vendors/manufacturers, site visitors and anyone 

directly or indirectly employed by any of them. 

B. Provide a designated SSHO for the project.  

C. Pre-arrange emergency medical care services at a nearby hospital or medical clinic, 

including establishment of an emergency notification process and emergency routes of 

travel. 

D. Conduct pre-entry and weekly safety meetings with all site personnel, documenting 

attendance and topics covered. 
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E. Develop and implement the site-specific HASP, inclusive of the elements in contained 

in this specification. 

F. For projects where contaminated media are known, likely, or suspected to be 

encountered: 

1. Monitor air quality in and around the work area using appropriate air monitoring 

equipment. 

2. Develop and implement a respiratory protection program per 29 CFR §1910.134 

and 29 CFR §1926.103 for all workers authorized to wear respirators. 

3. Record all air quality readings and maintain records on site.   

4. Stop work and/or upgrade respiratory protection or personal protective 

equipment levels if action levels established in the HASP are exceeded. 

5. Ensure that the degree and type of respiratory protection provided is protective 

for the monitored concentrations and individual chemical parameters. 

6. Lawfully dispose of all personal protective equipment that cannot be 

decontaminated. 

G. Work under this contract is being performed on a “Regulated clean-up site”, as defined 

in 29 CFR §1910.120, 29 CFR §1926.65, and Article 1.4 F, above. 

H. The site-specific HASP must include all elements required by OSHA’s HAZWOPER 

standard, as contained in 29 CFR §1910.120(b) and 29 CFR §1926.65(b) and the 

elements in this specification. 

I. Train all workers assigned to areas where contaminated media are likely to be 

encountered in accordance with 29 CFR §1910.120(e) and 29 CFR §1926.65(e). 

J. Develop and implement a medical surveillance program per 29 CFR §1910.120(f) and 

29 CFR §1926.65(f) for applicable employees. 

K. Provide a Lead Exposure Control Plan in accordance with 29 CFR §1926.62(e)(2). 

1.7 HEALTH & SAFETY PLAN (HASP) REQUIREMENTS 

A. The HASP shall comply with the requirements of 29 CFR §1910.120(b)(4) and 29 CFR 

§1926.65(b)(4). 

B. The following items shall be included/addressed in the HASP: 

1. A safety and health risk or hazard analysis for each site task and operation in the 

workplan; 

a. A physical hazard evaluation and hazard control plan shall be included 

covering, but not limited to the following, as applicable: 

1) Equipment operation; 

2) Confined space entry; 

3) Slips, trips, and falls; 
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4) Building collapse; 

5) Falling debris; 

6) Encountering unmarked utilities; 

7) Cold and heat stress; 

8) Hot work (cutting and welding); 

9) Drum and container handling; 

10) Trench and/or excavation entry. 

2. Employee training assignments to assure compliance with 29 CFR §1910.120(e) 

and 29 CFR §1926.65(e). 

3. Personal protective equipment to be used for each site task and operation in the 

workplan; 

a. Inclusive of a personal protective equipment program to comply with 29 

CFR §1910.120(g)(5) and 29 CFR §1926.65(g)(5). 

4. Medical surveillance requirements to comply with 29 CFR §1910.120(f) and 29 

CFR §1926.65(f). 

5. The frequency and types of air monitoring, personnel monitoring, and 

environmental sampling techniques and instrumentation to be used, including 

methods of maintenance and calibration of monitoring and sampling equipment 

to be used. 

a. The action level (AL) and Permissible Exposure Limit (PEL) for each 

contaminant must be listed along with the type of monitoring instrument 

that will be used. 

b. The frequency of the monitoring must also be included (i.e. continuous, 

daily, weekly, monthly). 

6. Site control measures to comply with 29 CFR §1910.120(d) and 29 CFR 

§1926.65(d). 

7. Decontamination procedures to comply with 29 CFR §1910.120(k) and 29 CFR 

§1926.65(k). 

8. An emergency response plan for the safe and effective response to emergencies, 

including the necessary PPE and other equipment to comply with 29 CFR 

§1910.120(l) and 29 CFR §1926.65(l); 

a. Including, but not limited to the following: 

1) A map indicating the route to a nearby hospital or medical clinic  

for emergency medical care; 

2) Procedures for emergency medical treatment and first aid; 

3) The names of three (3) Emergency Response Contractors, 

experienced in the removal and disposal of oils and hazardous 
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chemicals, that the Contractor intends to use in the event of an 

emergency; 

4) Site evacuation routes and procedures; 

5) Emergency alerting and response procedures. 

9. Confined space entry procedures to comply with 29 CFR §1910.146 and 29 CFR 

1926, Subpart AA. 

10. A spill containment program to comply with 29 CFR §1910.120(j) and 29 CFR 

§1926.65(j). 

PART 2 PRODUCTS 

2.1 AIR MONITORING EQUIPMENT 

A. If organic vapors or total hydrocarbons are known, likely, or suspected to be 

encountered during the work: 

1. Provide and maintain a portable photo-ionization detector (PID) or flame-

ionization detector (FID) capable of detecting organic vapors or total 

hydrocarbons.  Equipment shall be sensitive to the 0.5 parts per million (PPM) 

level.   

B. If hazardous atmospheres (oxygen, hydrogen sulfide, carbon monoxide, methane, etc.) 

are known, likely, or suspected to be encountered during the work: 

1. Provide and maintain an applicable multi-gas analyzer to measure concentrations 

in applicable work environments (i.e. confined spaces, trenches, tunnels, 

buildings, etc.). 

C. If there is a potential for the accumulation of explosive gas: 

1. Provide and maintain an explosimeter (LEL meter). 

D. If there is a potential for visible dust emissions or the site, dust monitoring must be 

considered. 

1. The Contractor is responsible for monitoring fugitive dust emissions in 

accordance with applicable local, state, and federal regulations.   

2. Equipment shall be sensitive to particulate matter less than 10 micrometer in size 

(PM10) at a level of 100 micrograms per cubic meter (𝜇g/m3).   

3. Contractor shall outline the dust monitoring program in their HASP, including 

applicable action levels. 

E. All air monitoring equipment shall remain the property of the Contractor. 

F. All air monitoring equipment readings must be recorded and be available for federal, 

state, and/or local regulatory personnel to review.   

2.2 PERSONAL PROTECTIVE EQUIPMENT (PPE) 

A. All PPE must conform to the OSHA requirements, as indicated in the previous 

Reference Standards Section.  Various PPE to be furnished by the Contractor under 
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different levels of protection for their own personnel and subcontractor's personnel 

include, but are not limited to, the following: 

1. Level D Protection: 

a. Coveralls or Tyvek 

b. Gloves 

c. Safety boots/shoes 

d. Safety glasses 

e. Hearing protection (for high noise operations) 

f. Hard hat with optional face shield 

2. Level C Protection: 

a. Air-purifying respirator 

b. Chemical protective overalls or Coveralls (e.g., Saran coated Tyvek) 

c. Gloves, inner (disposable, surgical type) 

d. Gloves, outer (Neoprene, Nitrile, Viton or Butyl) 

e. Boots, chemical protective, steel toe and shank (Neoprene or Nitrile) 

f. Booties, chemical protective (disposable PVC) 

g. Hard hat 

h. Face shield (if necessary) 

3. Levels B and A represent increased levels of personal protection and are 

described in the Reference Standards. 

4. Contractor is fully responsible for all PPE selection (including the various stages 

of protection), proper use, maintenance, and continuous monitoring.      

PART 3 EXECUTION 

3.1 HEALTH AND SAFETY PLANNING AND IMPLEMENTATION 

A. Implement the HASP throughout the execution of all applicable work. 

B. The Contractor shall perform all monitoring as detailed in the HASP. 

C. Contractor(s) shall implement routine health and safety meetings and any follow-up 

supplemental briefings. 

D. Provide applicable health and safety training for all personnel who may come in contact 

with or be exposed to various dangerous, hazardous, or changing site conditions.  

E. Personnel who have not received applicable training and who are not equipped with the 

required PPE, shall not be permitted access to the site by the Contractor during the 

course of the work that may result in potential exposures to unsafe or hazardous site 

conditions. 
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F. All personnel, including personnel for subcontractors, who must maintain 40-hour 

OSHA training, shall provide certificates of completion for the applicable 8-hour 

OSHA refresher course. 

3.2 DUST CONTROL AND MONITORING 

A. Implement fugitive dust suppression to prevent unacceptable levels of dust resulting 

from contaminated soil excavation work.  Dust suppression methods shall be subject to 

review by the Engineer.  Supervise fugitive dust control measures and monitor airborne 

particulate matter as required. 

B. See Section 021100 for specific dust control measures. 

3.3 PERSONNEL AND EQUIPMENT DECONTAMINATION 

A. All equipment shall be provided to the work site free of contamination.  Engineer may 

prohibit from the site any equipment which in his opinion has not been thoroughly 

decontaminated prior to arrival.  Any decontamination of Contractor’s equipment prior 

to arrival at the site shall be at the expense of Contractor.  Contractor is prohibited from 

decontaminating equipment on the project site which is not thoroughly decontaminated 

prior to arrival. 

B. Contractor shall furnish labor, materials, tools, and equipment for decontamination of 

all personnel, equipment and supplies which are used to handle contaminated materials.  

C. Properly store and dispose of contaminated PPE and all other generated 

decontamination waste. 

3.4 INCIDENT REPORTING 

A. The Contractor shall comply with all accident and/or incident reporting requirements, 

including the following: 

1. Should any unforeseen safety-related factor, hazard, or condition become evident 

during the course of the work, the Contractor must immediately take action to 

establish, maintain, and secure the site and working conditions.  This shall be 

followed by immediate notice to the Owner and Engineer. 

2. If injury to any person on-site occurs, the Contractor shall immediately report the 

incident to the Owner and Engineer. Corrective actions shall be implemented. 

 

END OF SECTION 
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SECTION 02 61 00 

EXCAVATION AND HANDLING OF CONTAMINATED SOIL 

PART 1 GENERAL 

1.1 SUMMARY 

A. Section Includes 

1. Excavation, handling, stockpiling, and temporary storage of Contaminated Soil 

2. Movement and placement of Contaminated Soil into a temporary controlled 

stockpile area 

3. Decontamination of tools, equipment, and vehicles and the collection, 

management and disposal of resulting liquids and/or solids 

4. Other work involving the handling of contaminated materials which may be 

required including but not limited to miscellaneous facility component removal, 

removal of obstructions, excavation support systems, and any incidental work 

related thereto 

B. Related Sections 

1. Section 01 35 00 - Health & Safety Plan 

2. Section 02 81 00 - Transportation and Disposal of Contaminated Soil 

3. Section 31 00 00 - Excavation, Backfill, Compaction and Dewatering 

4. Section 32 90 03 – Lawns and Grasses 

C. Related Information: 

1. Table 1 – Summary of Analytical Data from first round of sampling 

2. Table 2 – Summary of Analytical Data from second round of sampling. 

3. R-100 – Exceedance Summary East Playground 

4. R-101 – Exceedance Summary West Playground 

 

1.2 REFERENCES 

A. Regulations of Connecticut State Agencies (R.C.S.A) Sections 22a-133k-1 though 22a-

133k-3, the Remediation Standard Regulations (RSRs) 

B. 40 CFR Part 261, Identification and Listing of Hazardous Waste 

C. 40 CFR Part 268, Land Disposal Restrictions 

1.3 DEFINITIONS 
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A. Natural Soil: Soil in which all substances naturally occurring therein are present in 

concentrations not exceeding the concentrations of such substance occurring naturally 

in the environment and in which soil no other substance is analytically detectable. 

B. Clean Fill:  Means (1) natural soil, (2) rock, and (3) uncontaminated concrete. 

C. Contaminated Soil: Means soils or fills affected by a known or suspected release and 

determined, or reasonably expected, to contain substances exceeding RES DEC or GB 

PMC, as these terms are defined in section 22a-133k-1 of the R.C.S.A. 

D. Special Handling: Methods used to excavate, collect, grade, load, move, transport, 

stockpile, dispose, or otherwise manage a contaminated material or Contaminated Soil 

are such that (1) the spillage, loss, co-mingling, or uncontrolled deposition of such 

material is minimized, (2) personal exposure to contaminants present in such a material 

are minimized, (3) the adverse impacts to the community and the surrounding 

environment from contaminants present in such material are minimized, (4) all 

applicable regulatory requirements applicable to such activity are satisfied. 

1.4 CONTROL OVER REMOVAL WORK  

A. All Contractor work procedures shall be monitored by the Contractor’s “Competent 

Person” to ensure that areas outside the designated work locations do not become 

contaminated. The following controls shall be implemented each working day to help 

ensure this: 

1. Prior to work on any given day, the Contractor’s designated "Competent Person" 

shall evaluate job tasks with respect to safety procedures and requirements 

specified to prevent contamination of the building or the employees. This 

includes a visual survey of the work area and the decontamination enclosure 

systems. 

B. The Contractor shall maintain control of and be responsible for access to all work areas 

to ensure the following requirements: 

1. Nonessential personnel are prohibited from entering the area. 

2. All authorized personnel entering the work area shall sign the work area entry 

log. 

C. All contaminated material excavated or otherwise collected, consolidated and managed 

during the course of the work will require Special Handling in accordance with these 

specifications, Contractor Health and Safety Plan, and all applicable permits, approvals, 

authorizations, and Regulations. 

D. Perform the handling of contaminated materials with equipment and techniques in 

accordance with the performance requirements defined in this specification. 

1.5 SITE SECURITY 

A. The Contactor shall be responsible for the security of regulated areas. The Contractor 

shall post asbestos abatement warning signs at entrances to the work area including the 

waste load out and worker decontamination chamber. The Contractor shall have a 

supervisor monitoring the entrance of the worker decontamination chamber during 

abatement work. 
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1.6 PERSONNEL PROTECTION 

A. Prior to commencing work, instruct all workers in all aspects of personnel protection, 

work procedures, emergency procedures use of equipment including procedures unique 

to this project. 

PART 2 PRODUCTS – NOT USED 

PART 3 EXECUTION 

3.1 GENERAL 

A. Provide all employees and subcontractor(s) with personal protective equipment and 

protective clothing consistent with the levels of protection for this work as indicated in 

Contractor’s Health and Safety Plan. 

B. Perform all contaminated material handling operations in accordance with standard 

engineering practices applicable to such activity, according to CT DEEP, and according 

to the provisions of Contractor Health and Safety Plan.  Utilize methods which consider 

the health and safety of all Contractor and subcontractor personnel, support personnel, 

Engineer and his representatives, and the surrounding environment. 

C. All site health and safety controls shall be fully established and in operation prior to 

beginning any contaminated material handling activity.  Site controls shall include but 

not be limited to work zones properly barricaded, decontamination facilities, air 

monitoring, and all support equipment and supplies including personal protective 

equipment.  Comply with the requirements of Section 01 35 00, Health and Safety Plan. 

D. Minimize the spread of contaminated materials during handling. Transport vehicles 

used to move Contaminated Soil at the Project Site shall be free from leaks.  Trucks or 

other conveyances deemed unacceptable for use by Engineer shall not be used for the 

movement of contaminated materials. 

E. Keep work areas, including but not limited to, areas adjacent to excavations, roadways 

leading to and from excavation areas, driveways, parking areas, and public roadways 

free of contaminated materials.  If such materials are deposited, spilled, or spread, such 

material shall be removed promptly, and properly disposed of to the satisfaction of 

Engineer no later than the end of each working day or as requested by Engineer. 

F. Owner is the generator and will sign all manifests and bills of lading.  Except for 

materials required to be transported under manifest, transport all Contaminated Soil 

material under bills of lading (prepared by Engineer) regardless of the chemical quality 

of the soils. 
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3.2 EXCAVATION OF CONTAMINATED MATERIALS 

A. Perform excavation in accordance with the requirements of Section 31 00 00 Backfill, 

Compaction and Dewatering, and this section.   

B. Excavate contaminated soil to approximately 2 – 3 feet below grade and horizontal 

limits identified by the Engineer. 

C. Engineer will continually evaluate field conditions to determine if additional excavation 

is required to achieve remedial objectives.  This evaluation may require Engineer to 

work in close proximity to Contractor’s excavation equipment, and may require 

frequent pauses in the work.  Contractor shall work in a cooperative manner at all times 

during these operations to ensure the safety of Engineer, and to allow for thorough field 

evaluations to be conducted. 

1. When contaminated material excavation is undertaken, Engineer will make the 

final determination as to the limits of excavation required to achieve remediation 

objectives. Such limits may be greater than or less than the limits identified in 

excavation figures and shall be based upon actual conditions encountered at the 

time of excavation. 

2. If required, Engineer will define those areas beyond the limits originally 

indicated where additional contaminated material excavation shall be required 

based upon field observations. 

D. Minimize the spread and loss of contaminated materials during excavation activities. 

1. Following excavation, transport contaminated materials directly to the temporary 

controlled stockpile area for stockpiling.  Excavated contaminated materials shall 

not be placed directly on the ground. 

E. Employ methods necessary to isolate contaminated materials from non-contaminated 

soils to the degree practicable. 

F. Segregate construction debris from excavated contaminated materials at the point of 

excavation, prior to the movement of contaminated materials from excavation areas.  

Engineer may evaluate debris during excavation to determine if such material can be 

designated uncontaminated general demolition material.   

G. Open excavations represent a substantial hazard.  Contractor shall implement measures 

as appropriate to secure open excavations while awaiting Engineer’s confirmation test 

results from soils (refer to Item 3.5) or any other period when excavations remain open.   

H. Implement measures to divert surface water around excavation sites to prevent water 

from directly entering into open excavations. 

3.3 BACKFILL 

A. Backfill excavations in accordance with Section 31 00 00, Backfill & Compaction and 

Dewatering. 

B. Backfill excavations as soon as possible after Engineer has indicated that test results 

confirm remediation objectives have been achieved and backfilling may proceed. 
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3.4 UNFORESEEN CONTAMINATED MATERIALS 

A. In the event that unforeseen contaminated materials are encountered during the course 

of the work, permit the Engineer sufficient time to devise an appropriate course of 

action based upon the conditions present.  

1. Until such appropriate course of action is devised, Contractor shall secure the 

work area in question such that it does not pose a health and safety risk. 

2. Engineer will provide Contractor with a scope of work and performance 

requirements for the collection, consolidation, removal or excavation of 

unforeseen contaminated material.  Contractor shall then undertake contaminated 

material remediation with equipment and techniques established by Contractor 

in accordance with said scope of work and performance requirements. 

B. Contaminated material remediation shall be performed in accordance with scope of 

work outlined in Item 3.4.A.2 and in accordance with this specification. 

3.5 CONFIRMATION TESTING BY ENGINEER 

A. At such time the Engineer is satisfied that the limits of contaminated material have been 

reached, Engineer will perform appropriate confirmation sampling to confirm 

remediation objectives have been achieved and no additional contaminated material 

excavation or removal is required. 

B. Contractor is hereby notified that laboratory turnaround time for the analysis of 

confirmation samples may be up to 2 working days from date of collection.  No claim 

for delay will be considered based upon Contractor failing to accommodate the 

laboratory turnaround time as defined herein. 

C. Engineer will inform Contractor if test results confirm remediation objectives have been 

achieved and backfilling may proceed. 

D. Should the results of Engineer’s testing indicate additional contaminated material 

excavation or removal is required, Engineer will define those areas beyond the limits 

originally indicated where additional contaminated material excavation or removal shall 

be required.  

3.6 STORAGE OF EXCAVATED MATERIALS 

A. Excavated contaminated material shall be temporarily stockpiled on-site.  Stockpile 

contaminated soils in an area designated by the Engineer in such a manner to protect 

existing site surface, materials and structures from contamination, runoff and erosion.  

Place the contaminated soil on a minimum of 6 mil polyethylene sheeting and at the 

end of each day the stockpiled soil shall be covered with 6 mil polyethylene sheeting 

and secure the covering to prevent the stockpile from becoming uncovered due to winds. 

3.7 DUST CONTROL 

A. Implement fugitive dust suppression to prevent unacceptable levels of dust resulting 

from handling operations associated with contaminated materials.  Dust suppression 

methods shall be subject to approval from Engineer.  Supervise fugitive dust control 

measures and monitor airborne particulate matter as required. 
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END OF SECTION 
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SECTION 02 81 00 

TRANSPORTATION AND DISPOSAL OF CONTAMINATED SOIL 

PART 1  GENERAL 

1.1 SUMMARY 

A. Section Includes  

1. Transportation and disposal of Contaminated Soil or materials collected, consolidated, 

excavated, and generated during performance of the Work. 

2. Coordination, loading, transportation, and disposal of contaminated materials. 

B. Related Sections 

1. Section 01 35 00, Health & Safety Plan 

2. Section 02 61 00, Excavation and Handling of Contaminated Soil 

1.2 DEFINITIONS 

A. Disposal: The discharge, deposit, injection, dumping, spilling, leaking, incineration or placing of 

any contaminated material or otherwise hazardous substance into or on any land or water so that 

such hazardous waste or any constituent thereof may enter the environment or be emitted into the 

air or discharged into any waters, including ground waters. 

B. Generator: Any person, by site, whose act or process produces hazardous waste, or whose act 

first causes an oil or hazardous material to become subject to regulation. 

C. Regulated Waste: Non-Resource Conservation and Recovery Act (RCRA) hazardous wastes 

such as oils, petroleum products or residuals, chemical liquids, chemical gases or vapors, non-

Toxic Substances Control Act (TSCA) polychlorinated biphenyls (PCBs), waste chemical solids, 

including soils, and other contaminated material wastes not defined as RCRA Hazardous, TSCA-

regulated, or Special Waste. 

D. Manifest: An approved form used as a shipping document to identify the quantity, composition, 

and the origin, routing, and destination of regulated or hazardous waste from the site of generation 

to the point of disposal, treatment, storage, or use. 

E. Shipping Paper: An invoice, bill of lading, or other shipping document serving a similar purpose; 

other than a hazardous waste manifest used to document the conveyance of materials between 

different locations, including regulated wastes when applicable. 

F. Treatment: Any method, technique or process, including neutralization, incineration, stabilization 

or solidification, designed to change the physical, chemical or biological character or 

composition of any hazardous waste so as to neutralize such waste or so as to render such waste 

less hazardous, non-hazardous, safer to transport, amenable to storage, or reduced in volume, 

except such method or technique as may be included as an integral part of a manufacturing 

process at the point of generation. 

G. TSCA/RCRA Landfill: This type of landfill is permitted to accept material that contains PCBs 

≥50 ppm, acceptable for landfill disposal as defined in Title 40 CFR Part 761; material that is 

classified as either a RCRA characteristic waste or RCRA listed waste as defined in Title 40 CFR 

Part 261 but meets the treatment standards established in Title 40 CFR Part 268 Land Disposal 

Restrictions; and all other material classified as a hazardous waste in Connecticut General 

Statutes (CGS) Section 22a-114 to 22a-134z Hazardous Waste Regulations. This type of landfill 

shall be approved to operate under a Federal Part B operating permit and shall be permitted to 

accept material with PCB concentrations ≥50 ppm under TSCA.  The landfill shall be designed 



Town of Fairfield  Tighe&Bond 

Jennings Elementary School Playgrounds, Fairfield, CT 

 

 TRANSPORTATION AND DISPOSAL OF CONTAMINATED 

SOIL 

02 81 00 - 2 

 

 

with a double composite liner meeting minimum RCRA design requirements. The landfill shall 

operate a leachate collection system and shall also operate a leak detection well system. The 

landfill shall be capable of stabilizing materials for meeting requirements of the USEPA’s present 

rules required under the 1984 amendments to RCRA, banning the land disposal of hazardous 

material. 

H. RCRA Landfill: This type of landfill is permitted to accept soil that contains PCBs levels below 

50 ppm; soil that is classified as either a RCRA characteristic waste or RCRA listed waste as 

defined in 40 CFR Part 261 but meets the treatment standards established in 40 CFR Part 268   

Land Disposal Restrictions.  This type of landfill shall be approved to operate under a Federal 

Part B operating permit. The landfill shall be designed with a double composite liner meeting 

minimum RCRA design requirements. The landfill will operate a leachate collection system and 

will also operate a leak detection well system. The landfill shall be capable of stabilizing soils 

for meeting requirements of the land ban. 

I. Non RCRA Out of State Lined Landfill: This type of landfill shall be state approved or permitted 

to accept soil that is defined as a hazardous material in Connecticut General Statutes (CGS) Section 

22a-114 to 22a-134z Hazardous Waste Regulations, but is not classified as either a RCRA 

characteristic waste or RCRA listed waste as defined in 40 CFR Part 261; soil containing PCBs 

below 50 ppm; and all other soil not permitted or unsuitable for in state disposal or recycling. 

1.3 SUBMITTALS 

A. Submit all pertinent information relating to the transport and disposal of materials specified 

herein, within 14 days after issuance of the Notice to Proceed and prior to transport and disposal.  

The information submitted be in one package and shall include the following, as a minimum: 

1. Information for proposed treatment/disposal facility or facilities including the following: 

a. General Information 

1) Facility Name  

2) Facility Address  

3) Name of Contact Person  

4) Title of Contact Person  

5) Telephone Number of Contact Person 

6) Permit Number 

b. The facility shall specify the volume of material that can be accepted from the Project 

on a weekly and a total basis. 

c. The facility shall provide written confirmation that they are permitted to accept and 

will accept the classified contaminated materials the general quality and quantity 

described by these specifications. 

d. The facility shall provide a listing of all current and valid permits, licenses, letters of 

approval, and other authorizations to operate that they hold, pertaining to the receipt 

and treatment/disposal of the contaminated materials described by these specifications. 

2. Connecticut Department of Transportation Transporter Identification Number and 

expiration date. 

3. Name and address of all hazardous material transporters to be used to transport materials 

including proof of permit, license, or authorization to transport hazardous material in all 

affected states. 

B. Upon receipt of final approval from treatment/disposal facility to accept contaminated materials, 

submit copy of said approval. 
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C. Within ten (10) working days after the off-site transportation of contaminated materials, submit 

copies of all paperwork related to transportation of contaminated materials.  Such paperwork may 

include, but not be limited to receipts, weight tickets, and disposal certificates.  

1. Provide certified tare and gross weight slips for each load received at the designated 

treatment/disposal facility which shall be attached to copy of related manifest or bill of 

lading. 

D. Prior to receiving progress payment, submit documentation certifying that all materials were 

transported to, accepted, and disposed of, at the selected treatment/disposal facility.  The 

documentation shall include the following, as a minimum. 

1. Documentation for each load from the site to the disposal facility, including all manifests 

and any other applicable transfer documentation. 

2. All documentation for each load shall be tracked by the original manifest or bill of lading 

document number assigned at the project site at time of signature by authorized Engineer. 

1.4 REGULATORY REQUIREMENTS 

A. Obtain all Federal, State and local permits, approvals, or authorizations required for the transport 

and disposal of contaminated materials.  Adhere to all requirements of such permits, approvals, 

or authorizations 

PART 2  PRODUCTS – NOT USED 

PART 3  EXECUTION 

3.1 GENERAL 

A. Sample, test, or analyze contaminated material for approval of final disposal.  Engineer will 

sample and analyze contaminated soil. 

B. Contaminated materials to be disposed of include, but are not limited to contaminated soil, rock, 

miscellaneous contaminated debris, petroleum fuels, petroleum residuals, concrete, and other 

materials from remediation, demolition and decontamination operations. 

C. All contaminated materials excavated, consolidated, or otherwise managed during the course of 

the work will require special handling in accordance with these specifications, the Contractor’s 

Health and Safety Plan, and all applicable permits, approvals, authorizations, and regulations. 

D. Dispose of contaminated materials at facilities approved by Owner or Engineer. 

E. All Contractor personnel shall wear personal protective equipment and protective clothing 

consistent with the levels of protection for this Work as indicated in the Site Health and Safety 

Plan. 

F. Contractor shall select treatment/disposal facilities to receive contaminated materials from the 

Project which are established, fully operational, and in full compliance with all applicable 

Federal, State, and local regulations. 

G. Perform collection of characterization (except soils) samples and laboratory analyses to satisfy 

the acceptance criteria for selected receiving facility(s). 

H. Remove all contaminated materials from the project site and legally dispose of materials.  

3.2 CHARACTERIZATION FOR DISPOSAL-CONTAMINATED SOIL 

A. Contaminated soil characterization sampling will be conducted by the Engineer.  

B. The Engineer will collect soil samples.  Such samples may be collected from within Excavation 

Areas, or following deposition of Contaminated Soil in the Temporary Controlled Stockpile 

Area. 
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3.3 DISPOSAL COORDINATION AND TRANSPORT 

A. Contractor is solely responsible for coordinating treatment/disposal facility approval, scheduling, 

loading, transport, and ultimate disposal of contaminated materials at treatment/disposal facility.  

No claim for delay will be considered based upon Contractor’s facility failing to meet 

Contractor’s production schedule.  No payments will be made for rejected loads.  

3.4 MANIFESTS AND SHIPPING PAPERS 

A. Owner is designated as the “Generator” and will sign all Manifests and Shipping Papers.  

Manifests and Shipping Papers shall be prepared by Contractor twenty four (24) hours in advance 

of shipment of contaminated materials.  Authorized Owner’s representative will sign as 

“Generator” as each load of contaminated material leaves the Project Site.  Contractor shall 

forward appropriate original copies of Manifests or Bills of Lading to Engineer on the same day 

the contaminated materials leave the Project Site. 

3.5 TRANSPORT OF CONTAMINATED MATERIAL 

A. Transport contaminated materials off site after all treatment/disposal facility documentation has 

been completed and the material accepted by said facility. 

B. Transport contaminated materials from the site to treatment/disposal facility in accordance with 

all United States Department of Transportation (DOT), USEPA, Connecticut regulations and 

other regulations of all affected states. 

C. The Hauler(s) shall be licensed in all states affected by transport. 

D. Provide to Engineer copies of all weight slips, both tare and gross, for every load weighed and 

disposed of at the accepted disposal facility.  The slips shall be tracked by the original manifest 

document number that was assigned by Engineer at the site. Owner will only make progress 

payments upon receipt of these weight slips. 

E. Minimize the potential for development of free liquid during transport.  Do not load wet soils for 

transport.  If free liquid does develop during transport, Contractor shall be responsible for proper 

collection and disposal of same. 

F. Soil located in the Temporary Stockpile Area shall be removed from the Project Site in 

accordance with the requirements of this section. 

3.6 DISPOSAL OF ASBESTOS-CONTAINING AND ASBESTOS-CONTAMINATED WASTE 

A. All asbestos-containing and or asbestos-contaminated material disposal must be in compliance 

with requirements of the CTDEEP, CTDPH, and the EPA NESHAP regulations.   

B. All asbestos-containing waste material transported off the facility site shall have a waste 

shipment record that includes the following information: 

1. The Owner’s name, address, and telephone number. 

2. The name of the Disposal Site Operator, address, and telephone number  

3. The name of the Disposal Site, address, telephone number, date transported, and 

certification of the Disposal Site for accepting asbestos containing waste 

4. The name of the Waste Transporter(s), address, and telephone number.  Certification 

provided to the Owner or Engineer that the contents of the waste are accurately 

described by proper shipping name, accurate classification, packaged, labelled/marked, 

and are in good condition for transport. 

5. The approximate quantity of asbestos waste in cubic yards, friable or non-friable 

asbestos, type of packaging utilized for disposal. 
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C. Disposal approvals shall be obtained from the CTDEEP before commencing asbestos removal 

if waste will be disposed of in Connecticut. 

D. Waste container storage locations shall be pre-approved by the Owner and Engineer. 

E. A copy of approved disposal authorization shall be provided to the Owner and Engineer and 

any required federal, state or local agencies. 

F. Copies of all landfill receipts will be retained by the Engineer as part of the project file. The 

receipts will be signed by the landfill operator on receipt, and the quantity of asbestos debris 

leaving the job site and arriving at the landfill acknowledged. 

G. All asbestos debris shall be transported in covered, sealed vans, boxes or dumpsters, which 

are physically isolated from the driver by an airtight barrier.  All vehicles must be properly 

licensed to meet United States Department of Transportation (USDOT) requirements. 

H. Liquid wastes solely associated with asbestos-containing materials shall be solidified.  Liquids 

associated with PCB removal shall not be solidified and shall be disposed of PCB Remediation 

waste in leak-tight containers.  At no time will liquid wastes be permitted to be stored on site.   

I. Completed Waste Shipment Records (WSR) signed by the landfill must be returned to the 

Owner or Engineer no later than 45 days from the time the waste was transported off-site. 

Completed waste shipment records that are not received by the Owner within 35 days shall 

require the Contractor to begin tracking the waste.  The Contractor must notify the Owner of 

intentions on tracking the waste. 

J. The Contractor must take appropriate actions as outlined in Title 40 CFR Part 61 NESHAP 

regulations when completed WSR are not forwarded to the Owner or Engineer within 45 days 

from the time the waste was transported off-site. 

 

 

 

END OF SECTION 
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SECTION 31 00 00 

BACKFILL, COMPACTION AND DEWATERING 

PART 1 GENERAL 

1.1 SUMMARY 

A. Section Includes 

1. Backfill and compaction following contaminated soil excavation 

2. Removal, handling, and disposal of rock 

3. Earth retention systems 

4. Excavation, backfill and compaction for the abandonment of existing pipe and 

structures 

5. Temporary dewatering systems 

B. Related Sections 

1. Section 02 61 00, Excavation and Handling of Contaminated Soil  

2. Section 32 90 03, Lawns and Grasses 

1.2 REFERENCES 

A. ASTM D1557-07 - Standard Test Methods for Laboratory Compaction 

Characteristics of Soil Using Modified Effort (56,000 ft-lbf/ft3 (2,700 kN-m/m3)) 

B. ASTM D1556-07 - Standard Test Method for Density and Unit Weight of Soil in 

Place by the Sand-Cone Method 

C. ASTM D2487-06e1 - Standard Practice for Classification of Soils for Engineering 

Purposes (Unified Soil Classification System) 

D. ASTM D6938-08a - Standard Test Method for In-Place Density and Water Content of 

Soil and Soil-Aggregate by Nuclear Methods (Shallow Depth) 

E. 29 CFR Part 1926 Subpart P - OSHA Excavation Regulations 1926.650 through 

1926.652 including Appendices A through F 

1.3 DEFINITIONS 

A. Benching - A method of protecting employees from cave-ins by excavating the sides 

of an excavation to form one or a series of horizontal levels or steps, usually with 

vertical or near-vertical surfaces between levels. 

B. Earth Retention Systems - Any structural system, such as sheeting and bracing or 

cofferdams, designed to retain in-situ soils in place and prevent the collapse of the 

sides of an excavation in order to protect employees and adjacent structures. 

C. Excavation - Any man-made cut, cavity, trench, or depression in an earth surface, 

formed by earth removal. 
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D. Protective System - A method of protecting employees from cave-ins, from material 

that could fall or roll from an excavation face or into an excavation, or from the 

collapse of adjacent structures. Protective systems include earth retention systems, 

sloping and benching systems, shield systems, and other systems that provide the 

necessary protection. 

E. Registered Professional Engineer - A person who is registered as a professional 

engineer in the state where the work is to be performed. However, a professional 

engineer, registered in any state is deemed to be a "registered professional engineer" 

within the meaning of this standard when approving designs for "manufactured 

protective systems" or "tabulated data" to be used in interstate commerce. 

F. Shield System - A structure that is designed to withstand the forces imposed on it by a 

cave-in and thereby protects employees within the structure. Shields can be 

permanent structures or can be designed to be portable and moved along as work 

progresses. Additionally, shields can be either pre-manufactured or job-built in 

accordance with 29 CFR 1926.652(c)(3) or (c)(4). Shields used in trenches are 

usually referred to as "trench boxes" or "trench shields." 

G. Sloping - A method of protecting employees from cave-ins by excavating to form 

sides of an excavation that are inclined away from the excavation so as to prevent 

cave-ins. The angle of incline required to prevent a cave-in varies with differences in 

such factors as the soil type, environmental conditions of exposure, and application of 

surcharge loads. 

H. Temporary Dewatering System – A system to lower and control water to maintain 

stable, undisturbed subgrades at the lowest excavation levels.  Dewatering shall be 

provided for all pipelines, structures and for all other miscellaneous excavations. 

I. Trench - A narrow excavation (in relation to its length) made below the surface of the 

ground, of at least three feet in depth.  In general, the depth is greater than the width, 

but the width of a trench (measured at the bottom) is not greater than 15 feet (4.6 m).  

1.4 SUBMITTALS 

A. Drawings and calculations for each Earth Retention System required in the Work.  

The submittal shall be in sufficient detail to disclose the method of operation for each 

of the various stages of construction required for the completion of the Earth 

Retention Systems.   

1. Submit calculations and drawings for Earth Retention Systems prepared, 

signed and stamped by a Professional Engineer registered in the state where the 

work is performed. 

B. Performance data for the compaction equipment to be utilized. 

C. Construction methods that will be utilized for the removal of rock. 

D. Dewatering plan for the excavation locations.   

1.5 QUALITY ASSURANCE 

A. All Excavation, Trenching, and related Earth Retention Systems shall comply with 

the requirements of OSHA excavation safety standards (29 CFR Part 1926 Subpart 
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P), and other State and local requirements.  Where conflict between OSHA and State 

regulations exists, the more stringent requirements shall apply. 

B. The following test procedures will be performed by the Owner’s inspection agency.  

Results will be submitted to the Engineer for review. 

1. Modified Proctor Test (ASTM D1557) results and soil classification (ASTM 

D2487) for all proposed backfill materials at the frequency specified below: 

a. For suitable soil materials removed during excavation, perform one test 

for every 1,000 cubic yards of similar soil type.  Similarity of soil types 

will be as determined by the Engineer. 

b. For borrow materials; perform tests at frequency specified in Section 31 

23 23 - Borrow Materials. 

2. Compaction test results (i.e. ASTM D6938 or ASTM D1556) at a frequency of 

one test for every 100 cubic yards of material backfilled. The Engineer will 

determine the locations and lifts to be tested. 

a. The Engineer may specify additional compaction testing when there is 

evidence of a change in the quality of moisture control or the 

effectiveness of compaction. 

b. If all compaction test results within the initial 25% of the total 

anticipated number of tests indicate compacted field densities equal to or 

greater than 95% of maximum dry density at optimum moisture content, 

the Engineer may reduce frequency of compaction testing.  In no case 

will the frequency be reduced to less than one test for every 500 cubic 

yards of material backfilled. 

c. The Contractor is cautioned that compaction testing by nuclear methods 

may not be effective where excavation sidewalls impact the attenuation 

of the gamma radiation or where oversize particles (i.e. large cobbles or 

coarse gravels) are present.  In these cases, other field density testing 

methods may be required. 

C. Employ the services of a dewatering specialist or firm when well points, deep wells, 

recharge systems, or equal systems are required.  Specialist shall have completed at 

least 5 successful dewatering projects of equal size and complexity and with equal 

systems. 

1.6 PROJECT CONDITIONS 

A. Notify Call Before You Dig (CBYD) at 1-800-922-4455 or 811 and obtain CBYD 

identification numbers.   

B. Notify utility owners in reasonable advance of the work and request the utility owner 

to stake out on the ground surface the underground facilities and structures.  Notify 

the Engineer in writing of any refusal or failure to stake out such underground 

utilities after reasonable notice. 

C. Make explorations and Excavations to determine the location of existing underground 

structures, pipes, house connection services, and other underground facilities in 

accordance with Paragraph 3.2.D of this Section. 
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PART 2 PRODUCTS 

2.1 SOIL MATERIALS 

A. Fill material is subject to the approval of the Engineer and may be either material 

removed from excavations or borrow from off site.  Fill material, whether from the 

excavations or from borrow, shall be of such nature that after it has been placed and 

properly compacted, it will make a dense, stable fill.   

B. Satisfactory fill materials shall include materials classified by ASTM D 2487 as GW, 

GP, GM, GP-GM, GW-GM, GC, GP-GC, SW, and SP. 

C. Satisfactory fill materials shall not contain trash, refuse, vegetation, masses of roots, 

individual roots more than 18 inches long or more than 1/2 inch in diameter, or stones 

over 6 inches in diameter.  Unless otherwise stated in the Contract Documents, 

organic matter shall not exceed minor quantities and shall be well distributed. 

D. Satisfactory fill materials shall not contain frozen materials nor shall backfill be 

placed on frozen material. 

E. Excavated surface and/or pavement materials such as gravel or trap rock that are 

salvaged may be used as a sub-grade material, if processed to the required gradation 

and compacted to the required degree of compaction.  In no case shall salvaged 

materials be substituted for the required gravel base. 

F. A Certificate of Clean Fill must be provided to Engineer and Owner for approval 

prior to delivery of any and all fill material including but not limited to, mineral soil, 

borrow material, structural fill, processed fill material, loam, or top soil to be placed 

on site during the course of the Work. The Certificate must include laboratory 

analytical reports for all material to be used at the site on a basis of one sample per 

every 500 cubic yards or lesser portions thereof. Analytical reports must demonstrate 

that the proposed material does not contain detectable concentrations of contaminants 

including but not limited to; petroleum hydrocarbons, semi volatile organic 

compounds (SVOCs), polychlorinated biphenyls (PCBs), volatile organic compounds 

(VOCs), pesticides, and/or herbicides and that metals listed in the Connecticut 

Remediation Standard Regulations do not exceed minimal concentrations deemed 

allowable by Engineer and Owner. No fill material shall be placed on site until 

Contractor has received approval from Engineer and/or Owner. Engineer and Owner 

reserves the right to collect and analyze samples from any proposed fill material prior 

to or after delivery to the site and to allow use of off-specification material at their 

sole discretion.  

The Certificate must clearly state the following and be signed by an authorized 

signatory employed by the Contractor: 

 

1. Volume of material to be used 

2. Process by which the material was obtained 

3. Location of origin and summary of current and past site uses of the location of 

origin 

4. Statement from Contractor that the analytical reports included with the 

Certificate represent the specific material to be used at the site 
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5. Statement that the Contractor does not know or have reason to believe that the 

proposed fill material contains foreign materials or contaminants. 

2.2 DEWATERING MATERIALS 

A. Provide haybales and silt fence in accordance with Section 31 25 00. 

B. Provide silt filter bags (Dandy Dewatering Bag, Dirtbag, JMP Environ-Protection 

Filter Bag, or equal) of adequate size to match flow rate. 

PART 3 EXECUTION 

3.1 PREPARATION 

A. Public Safety and Convenience 

1. Take precautions for preventing injuries to persons or damage to property in or 

about the Work. 

2. Provide safe access for the Owner's and Engineer’s representatives at site 

during construction. 

3. Do not obstruct site drainage, natural watercourses or other provisions made 

for drainage. 

3.2 CONSTRUCTION 

A. Earth Retention Systems 

1. Provide Earth Retention Systems necessary for safety of personnel and 

protection of the Work, adjacent work, utilities and structures.   

2. Maintain Earth Retention Systems for the duration of the Work. 

3. Systems shall be constructed using interlocking corner pieces at the four 

corners.  Running sheet piles by at the corners, in lieu of fabricated corner 

pieces, will not be allowed.   

4. Drive sheeting ahead of and below the advancing trench excavation to avoid 

loss of materials from below and from in front of the sheeting.   

5. Sheeting is to be driven to at least the depth specified by the designer of the 

earth retention system, but no less than 2 feet below the bottom of the 

Excavation. 

6. Remove sheeting, unless designated to be left in place, in a manner that will 

not endanger the construction or other structures.  Backfill and properly 

compact all voids left or caused by the withdrawal of sheeting. 

7. Remove earth retention systems, which have been designated by the Engineer 

to be left in place, to a depth of 3 feet below the established grade.  

B. Excavation 

1. Perform excavation to the lines and grades indicated on the Drawings.  Backfill 

unauthorized over-excavation in accordance with the provisions of this Section, 

at no additional cost to the Owner. 
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2. Excavate with equipment selected to minimize damage to existing utilities or 

other facilities.  Hand excavate as necessary to locate utilities or avoid damage. 

3. Sawcut the existing pavement in the vicinity of the excavation prior to the start 

of excavation in paved areas, so as to prevent damage to the paving outside the 

requirements of construction. 

4. During excavation, material satisfactory for backfill shall be stockpiled in an 

orderly manner at a distance from the sides of the excavation equal to at least 

one half the depth of the excavation, but in no case closer than 2 feet. 

a. Excavated material not required or not suitable for backfill shall be 

removed from the site. 

b. Perform grading to prevent surface water from flowing into the 

excavation. 

c. Pile excavated material in a manner that will endanger neither the safety 

of personnel in the trench nor the Work itself. Avoid obstructing 

sidewalks and driveways.   

d. Hydrants under pressure, valve pit covers, valve boxes, manholes, curb 

stop boxes, fire and police call boxes, or other utility controls shall be 

left unobstructed and accessible until the Work is completed.  

5. Make pipe trenches as narrow as practicable and keep the sides of the trenches 

undisturbed until backfilling has been completed.  Provide a clear distance of 

12 inches on each side of the pipe. 

6. The final 6 inches of excavation and grading of the trench bottom shall be 

performed by hand so as not to disturb the material below the grade required 

for setting the pipe or appurtenances.   

a. Where suitable bedding materials will be placed and compacted 

throughout the length of the trench, hand excavation of the final 6 inches 

will not be required. 

b. Grade the trench bottom to provide uniform bearing and support for the 

bottom quadrant of each section of pipe. 

c. Excavate bell holes at each joint to eliminate point bearing. 

d. Remove stones greater than 6 inches in any dimension from the bottom 

of the trench to avoid point bearing. 

7. If satisfactory materials are not encountered at the design subgrade level, 

excavate unsatisfactory materials to the depth directed by the Engineer and 

properly dispose of the material. Backfill the resulting extra depth of 

excavation with satisfactory fill materials and compact in accordance with the 

provisions of this Section. 

8. Where trenching and backfilling for a new pipe in place of an existing pipe 

along the same route, removal of the existing pipe shall be included under this 

item. 
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C. Backfill and Compaction 

1. Unless otherwise specified or indicated on the Drawings, use satisfactory 

material removed during excavation for backfilling trenches.  The Engineer 

may require stockpiling, drying, blending and reuse of materials from sources 

on the Project. 

2. Spread and compact the material promptly after it has been deposited.  When, 

in the Engineer’s judgment, equipment is inadequate to spread and compact the 

material properly, reduce the rate of placing of the fill or employ additional 

equipment. 

3. When excavated material is specified for backfill and there is an insufficient 

amount of this material at a particular location on the Project due to rejection 

of a portion thereof, consideration will be given to the use of excess material 

from one portion of the Project to make up the deficiency existing on other 

portions of the Project.  Moving this excess material from one portion of the 

Project and placing it in another portion of the Project will be at no additional 

cost to the Owner. 

a. Use borrow material if there is no excess of excavated material available 

at other portions of the Project.   

4. Backfilling and compaction methods shall attain 95% of maximum dry density 

at optimum moisture content as determined in accordance with ASTM D1557. 

5. Do not place stone or rock fragment larger than six inches in greatest 

dimension in the backfill.   

6. Maximum loose lift height for backfilling existing or borrow material shall be 

12 inches. 

7. Do not drop large masses of backfill material into the trench endangering the 

pipe or adjacent utilities. 

8. Install pipe in rock excavated trenches on a dense graded stone bedding with a 

minimum depth of 6 inches.  Shape the stone bedding at the pipe bells to 

provide uniform support.  Encase the pipe in the dense graded crushed stone 

bedding to a grade 6 inches over the top of the pipe and 12 inches on each side 

of the pipe. 

9. Backfill from the bottom of the trench to the centerline of the pipe with the 

specified material.  This initial backfill is to be placed in layers of no more than 

6 inches and thoroughly tamped under and around the pipe.  This initial 

backfilling shall be deposited in the trench for its full width on both sides of 

the pipe, fittings and appurtenances simultaneously. 

10. Where excavation is made through permanent pavements, curbs, paved 

driveways or paved sidewalks, or where such structures are undercut by the 

excavation, place the entire backfill to sub-grade with granular materials and 

compact in 6 inch layers.  Use approved mechanical tampers for the full depth 

of the trench.  If required, sprinkle the backfill material with water before 

tamping so as to improve compaction. 
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11. Place and compact backfill around manholes, vaults, pumping stations, gate 

boxes or other structures in six inch layers, from a point 1 foot over the pipe. 

Exercise care to protect and prevent damage to the structures. 

D. Test Pit Excavation 

1. General requirements of test pits are specified in Section 02 30 00. 

E. Dewatering 

1. Provide, operate and maintain adequate pumping, diversion and drainage 

facilities in accordance with the approved dewatering plan to maintain the 

excavated area sufficiently dry from groundwater and/or surface runoff so as 

not to adversely affect construction procedures nor cause excessive disturbance 

of underlying natural ground.  Locate dewatering system components so that 

they do not interfere with construction under this or other contracts. 

2. Take actions necessary to ensure that dewatering discharges comply with 

permits applicable to the Project.  Dispose of water from the trenches and 

excavations in such a manner as to avoid public nuisance, injury to public 

health or the environment, damage to public or private property, or damage to 

the work completed or in progress.   

3. Repair any damage resulting from the failure of the dewatering operations and 

any damage resulting from the failure to maintain all the areas of work in a 

suitable dry condition, at no additional cost to the Owner. 

4. Exercise care to ensure that water does not collect in the bell or collar holes to 

sufficient depth to wet the bell or collar of pipes waiting to be jointed. 

5. Take precautions to protect new work from flooding during storms or from 

other causes.  Control the grading in the areas surrounding all excavations so 

that the surface of the ground will be properly sloped to prevent water from 

running into the excavated area.  Where required, provide temporary ditches 

for drainage.  Upon completion of the work, all areas shall be restored to 

original condition. 

6. Brace or otherwise protect pipelines and structures not stable against uplift 

during construction. 

7. Do not excavate until the dewatering system is operational and the excavation 

may proceed without disturbance to the final subgrade. 

8. If open pumping from sumps and ditches results in “boils”, loss of fines, or 

softening of the ground, submit a modified dewatering plan to the Engineer 

within 48 hours.  Implement the approved modified plan and repair any damage 

incurred at no additional cost to the Owner. 

9. Where subgrade materials are unable to meet the subgrade density 

requirements due to improper dewatering techniques, remove and replace the 

materials in accordance with Section 31 23 23 at no additional cost to the 

Owner.  

10. Notify the Engineer immediately if any settlement or movement is detected of 

survey points adjacent to excavations being dewatered.  If settlement is deemed 
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by the Engineer to be related to the dewatering, submit a modified dewatering 

plan to the Engineer within 24 hours.  Implement the approved modified plan 

and repair any damage incurred to the adjacent structure at no additional cost to 

the Owner. 

11. Dewatering discharge: 

a. Install sand and gravel, or crushed stone, filters in conjunction with 

sumps, well points, and/or deep wells to prevent the migration of fines 

from the existing soil during the dewatering operation. 

b. Transport pumped or drained water without interference to other work, 

damage to pavement, other surfaces, or property.  Pump water through a 

silt filter bag prior to discharge to grade of drainage system. 

c. Do not discharge water into any sanitary sewer system. 

d. Provide separately controllable pumping lines. 

e. The Engineer reserves the right to sample discharge water at any time. 

12. Install erosion/sedimentation controls for velocity dissipation at point 

discharges onto non-paved surfaces. 

13. Removal 

a. Do not remove dewatering system without written approval from the 

Engineer.  

b. Backfill and compact sumps or ditches with screened gravel or crushed 

rock. 

c. Remove well points and deep wells.  Backfill abandoned well holes with 

cement grout having a water cement ratio of 1 to 1 by volume. 

END OF SECTION 
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SECTION 32 90 03 

LAWNS AND GRASSES 

PART 1 GENERAL 

1.1 SUMMARY 

A. Section Includes 

1. Restoration of all vegetated areas disturbed during construction including: 

a. Lawn areas 

b. Grass surfaces 

2. New loam and seed areas 

3. Loam, starter fertilizer, lime, lawn seed  

4. Mulch 

B. Related Sections 

1. Section 31 00 00 – Backfill, Compaction, and Dewatering 

1.2 REFERENCES 

A. ASTM D5539 – Standard Specification for Seed Starter Mix 

1.3 QUALITY ASSURANCE 

A. Place seed only between the periods from April 15th to June 1st, and from August 15th 

to October 1st, unless otherwise approved by the Engineer. 

1.4 SUBMITTALS 

A. Submit the following for approval: 

1. Lawn seed mixture including percent by weight of each seed type, and 

manufacturer/supplier name. 

2. Suitable laboratory analysis of the soil to determine the quantity of fertilizer 

and lime to be applied. 

3. Lime and starter fertilizer application rates based on laboratory soil tests. 
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B. A Certificate of Clean Fill must be provided to Engineer and Owner for approval prior 

to delivery of any and all fill material including but not limited to, mineral soil, 

borrow material, structural fill, processed fill material, loam, or top soil to be placed 

on site during the course of the Work. The Certificate must include laboratory 

analytical reports for all material to be used at the site on a basis of one sample per 

every 500 cubic yards or lesser portions thereof. Analytical reports must demonstrate 

that the proposed material does not contain detectable concentrations of contaminants 

including but not limited to; petroleum hydrocarbons, semi volatile organic 

compounds (SVOCs), polychlorinated biphenyls (PCBs), volatile organic compounds 

(VOCs), pesticides, and/or herbicides and that metals listed in the Connecticut 

Remediation Standard Regulations do not exceed minimal concentrations deemed 

allowable by Engineer and Owner. No fill material shall be placed on site until 

Contractor has received approval from Engineer and/or Owner. Engineer and Owner 

reserves the right to collect and analyze samples from any proposed fill material prior 

to or after delivery to the site and to allow use of off-specification material at their 

sole discretion.  

The Certificate must clearly state the following and be signed by an authorized 

signatory employed by the Contractor: 

1. Volume of material to be used 

2. Process by which the material was obtained 

3. Location of origin and summary of current and past site uses of the location of 

origin 

4. Statement from Contractor that the analytical reports included with the 

Certificate represent the specific material to be used at the site 

5. Statement that the Contractor does not know or have reason to believe that the 

proposed fill material contains foreign materials or contaminants. 
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PART 2 PRODUCTS 

2.1 MATERIALS 

A. Loam 

1. Loam shall consist of fertile, friable, natural topsoil typical of the locality 

without admixture of subsoil, refuse or other foreign materials and shall be 

obtained from a well-drained arable site.  It shall be such a mixture of sand, silt 

and clay particles as to exhibit sandy and clayey properties in and about equal 

proportions.  It shall be reasonably free of stumps, roots, heavy or stiff clay, 

stones larger than 1-inch in diameter, lumps, coarse sand, noxious weeds, 

sticks, brush or other litter.  Topsoil as delivered to the site or stockpiled shall 

have pH between 6.0 and 7.0 and shall contain not less than 5 percent or more 

than 8 percent organic matter as determined by loss of ignition of moisture-free 

samples dried at 100 degrees Celsius.  The topsoil shall meet the following 

mechanical analysis: 

  

 PERCENTAGE FINER 

1-in screen opening 100 

No. 10 mesh 95 to 100 

No. 270 mesh 35 to 75 

0.002 mm* 5 to 25 

* Clay size fraction determined by pipette or hydrometer analysis. 

2. Place a minimum of 4 inches of loam. 

B. Starter Fertilizer 

1. Starter fertilizer shall bear the manufacturer’s name and guaranteed statement 

of analysis, and shall be applied in accordance with the manufacturer’s 

directions. 

2. Starter fertilizer shall be Scott’s Starter Fertilizer, or equal, with timed nitrogen 

release to prevent burning. 

C. Lime 

1. Lime shall be an agricultural type ground limestone. 

2. Lime shall be pelletized type for prolonged time release to soil. 

D. Lawn Seed 

1. Seed shall be of the previous year's crop. 

2. Required ranges: 
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a. Purity > 90% 

b. Germination > 80% 

c. Crop < 0.5% 

d. Weed < 0.3% 

e. Noxious Weed – 0% 

f. Inert < 8% 

3. The standard seed mixture shall be applied at a minimum rate of 175 lbs./acre, 

4 lbs./1,000 sf. 

OPEN FIELD MIX % WEIGHT 

Red Fescue (Creeping) 60% 

Red Top 10% 

Crown Vetch 30% 

4. All seed shall comply with State and Federal seed laws. 

5. A sworn certificate indicating each variety of seed, weed content, germination 

of seed, net weight, date of shipment and manufacturer’s name shall accompany 

each seed shipment.  Responsibility for satisfactory results rests entirely on the 

Contractor. 

E. Mulch 

1. Shall be a specially processed 100 percent Virgin wood fiber mulch containing 

no growth or germination-inhibiting factors.  Wood fiber mulch shall be Second 

Nature Regenerated wood fiber as by Central Fiber Corporation, Wellsville, KS 

or equal.  It shall be manufactured in such a manner that after addition and 

agitation in slurry tanks with water, the fibers in the material become uniformly 

suspended to form a homogenous slurry.  When sprayed on the ground, the 

material shall allow absorption and percolation of moisture.  Each package of 

the wood fiber shall be marked by the manufacturer to show the air dry weight 

content and not contain in excess of 10 percent moisture. 

PART 3 EXECUTION 

3.1 PREPARATION 

A. Salvage all existing loam and stockpile at an acceptable on-site location.  Under no 

circumstances shall existing topsoil be removed from the Project site unless 

specifically identified within the contract documents. 

B. The ground surface shall be fine graded and raked to prepare the surface of the loam 

for lime, fertilizer and seed. 

C. Perform a laboratory soil test on the proposed loam before placing any lime, fertilizer, or 

seed.  This work shall be in accordance with ASTM D5539. 
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D. Loam surface that has been raked smooth and prepared for sod installation shall be 

watered as directed by grower for plant species supplied. 

3.2 LAWN AREAS 

A. Apply fertilizer and lime to the surface of the ground in accordance with the 

manufacturers’ instructions, and based on the results of the certified soils test. 

B. Place the seed using a drop or rotary spreader at the rate recommended by the seed 

manufacturer for the intended use of the lawn or grass area being restored. 

C. After spreading the seed, lightly rake the surface to work the seed in.  The surface 

shall then be rolled. 

D. All seed on banks and slopes of three to one (3:1) and greater shall be netted and 

staked. 

E. As sodding is completed in any one section, roll the entire section by making four 

passes with a hand roller weighing not more than 100 lbs/ft of width. 

3.3 MAINTENANCE 

A. Maintain loamed and seeded areas by mulching, covering, netting, watering and 

fencing until an acceptable stand of vegetation is approved by the Engineer. 

B. The dressed and seeded areas shall be sprinkled with water as necessary from time to 

time.  Signs and barricades should be placed to protect the seeded areas.  After the 

grass has started to grow, all areas and parts of areas that fail to show a uniform stand 

of grass shall be seeded repeatedly until all areas are covered with a satisfactory 

growth of grass. 

3.4 SPECIAL CONSIDERATIONS 

A. Following the final top course of paving, all pavement edges, waterways, sidewalks 

and berms shall be brought to grade with loam, fine graded, raked, seeded, and rolled 

to the satisfaction of the Engineer.  The final surface of the loam backup shall slope 

away from the surface edge to allow proper sheeting of runoff.  The Contractor shall 

protect, maintain, and repair seeded areas until a satisfactory start of healthy grass is 

established. 

3.5 RESTORATION 

A. In locations where the Work passes through existing grass, weed brush or tree-

surfaced areas that are not covered by a specific lawn repair item, surface restoration 

shall be as follows: 

1. After completion of backfilling, the existing loam and organic ground cover 

materials that were salvaged during excavation shall be returned to the top of 

the trench. 
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2. After natural settlement and compaction has taken place, the trench surface 

shall be harrowed, dragged and raked as necessary to produce a smooth and 

level surface. 

3. The area is then to be sowed with “orchard grass” or “rye grass” or other such 

materials to hold the soil and produce a growth similar to that existing prior to 

construction. 

3.6 GUARANTEE PERIOD AND FINAL ACCEPTANCE 

A. At the end of the guaranteed period, inspection will be made by the Engineer upon 

written request submitted at least 10 days before the anticipated date.  Seeded areas 

not demonstrating satisfactory stands as outlined above, as determined by the 

Engineer, shall be renovated, reseeded and maintained meeting all requirements as 

specified herein. 

B. After all necessary corrective work has been completed, the Engineer shall certify in 

writing the final acceptance of the seeded areas. 

END OF SECTION 

 


